COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2002

ESTI MATE SUMVARY 07: 38: 56
CONTI D: C13362 ESTI MATE NO 0002 PROG SPEC YR 2002
PCN: 13362- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 22.0 DAYS TIME ALLOW 40 WORK DAYS
SHB6 El bert/Dougl as Co. Line E PERCENT TIME:  55.00 ORI G TI ME ALLOW 40 WORK DAYS
PRQJECT NO STA 086A-036
SH 86 El bert/Douglas Co. Line E
NAVE OF ROAD: SH 86
PRQJECT COUNTI ES: ELBERT
CONTRACTOR:
HUDI CK EXCAVATI NG, | NC. PAY PERI OD ENDI NG 08/ 31/ 2002 DATE TI ME STARTED 07/22/2002
1700 N. PARK ST., YELLOWSTONE SUI TE DATE LET 06/ 20/ 2002 DATE WORK BEGAN
DATE AWARDED 06/ 26/ 2002 DATE TI ME STOPPED 10/ 01/2002
DATE CONTRACT EXECUTED  07/16/2002 DATE ACCEPTED 10/ 01/ 2002
CASTLE ROCK CO 80109 303- 688- 9500 DATE NOTI CE TO PROCEED 07/ 22/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 755, 014. 78 PARTI Cl PATI NG $ 400, 883. 74 $ 389, 906. 26
AWARD PRQJECT AMT: $ 761, 760. 45 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 53.10% TOTAL EARNI NGS 400, 883. 74 389, 906. 26
FUNDS AVAI LABLE: $ 354, 131. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 400, 883. 74 389, 906. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE -3,083.74 -3,063. 10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 397, 800. 00 386, 843. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 397, 800. 00 386, 843. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 386, 843. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13362-BI D ESTI MATE RUN 09/ 03/ 2002
PRQIECT STA 086A- 036 ESTI MATE NO: 0002 07:38:56

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ QrY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o _______

CAT NO0201 Cl MARRON TRAI L
0005 202-00033 REMOVAL OF PI PE 2. 000 0. 000
EACH 2.000 471. 36
235. 68000 2.000 471. 36
0010 202-00090 REMOVAL OF DELI NEATOR 14. 000 14. 000
EACH 0. 000 0. 00
10. 17000 14. 000 142. 38
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 918. 000 0. 000
sy 0. 000 0. 00
1. 83000 0. 000 0.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0. 00
2. 64000 0. 000 0.00
0025 202-00810 REMOVAL OF GROUND SI GN 1. 000 1. 000
EACH 0. 000 0. 00
15. 65000 1. 000 15. 65
0030 203-00060  EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 7, 793. 000 0. 000
cy 7, 793. 000 79, 176. 88
10. 16000 7,793.000 79,176. 88
0035 203-01597  POTHOLI NG 5. 000 0. 000
HOUR 0. 000 0. 00
31. 12000 0. 000 0.00
0040 207-00205 TOPSO L 1, 208. 000 0. 000
cy 0. 000 0. 00
2.99000 0. 000 0.00
0045 207-00210  STOCKPI LE TOPSO L 1, 208. 000 0. 000
cy 175. 000 381. 50
2.18000 175. 000 381.50
0050 208-00011  *EROSI ON BALES (WEED FREE) 97. 000 0. 000
EACH 24. 000 279. 12
11. 63000 24.000 279.12
0052 208-00020 SILT FENCE 354. 000 0. 000
LF 251. 000 351. 40
1. 40000 251. 000 351. 40



CONTI D C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13362- BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 CI MARRON TRAI L

0054 210-00015 RES END SECTI ON RESET END SECTI ON - Cl MARRON 1.000 0. 000
EACH 1. 000 200. 00
200. 00000 1.000 200. 00
0055 210-04010 ADJUST MANHOLE 0. 000 0. 000
EACH 0. 000 0.00
172.39000 0. 000 0.00
0060 212-00006 *SEEDI NG ( NATI VE) 2.700 0. 000
ACRE 0. 000 0. 00
688. 67000 0. 000 0.00
0065 213-00002 *MULCHI NG (WEED FREE HAY) 2.700 0. 000
ACRE 0. 000 0.00
582. 96000 0. 000 0.00
0070 213-00061 *MULCH TACKI FI ER 405. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0.00
0075 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 133. 000 0. 000
5% 0. 000 0.00
2.01000 0. 000 0.00
0080 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 18. 980 0. 000
TON 14. 820 1, 260. 00
85. 02000 14. 820 1, 260. 00
0085 403-33741 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,968. 370 0. 000
TON 2,835.130 117, 062. 52
41. 29000 2,835.130 117, 062. 52
0090 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,815.680 0. 000
TON 0. 000 0. 00
54.86000 0. 000 0.00
0095 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 1,187. 000 0. 000
GAL 662. 000 1,118.78
1. 69000 662. 000 1,118.78
0100 603-10180 18 | NCH CORRUGATED STEEL PI PE 114. 000 0. 000
LF 114. 000 4,070. 94

35. 71000 114. 000 4,070.94



CONTI D C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13362- BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 CI MARRON TRAI L

0105 603-30018 18 I NCH STEEL END SECTI ON 4.000 0. 000
EACH 4.000 302.04
75. 51000 4.000 302. 04
0110 612-00001 *DELI NEATOR (TYPE 1) 32. 000 0. 000
EACH 0. 000 0.00
15. 86000 0. 000 0.00
0115 614-00011 *SI GN PANEL (CLASS I) 7.000 0. 000
SF 0. 000 0. 00
22.20000 0. 000 0.00
0120 614-00012 *SI GN PANEL (CLASS I1) 38. 000 0. 000
SF 0. 000 0.00
25. 37000 0. 000 0.00
0125 614-01502 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST & SOCKET) 10. 000 0. 000
LF 0. 000 0. 00
21. 14000 0. 000 0.00
0130 614-01582 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 31. 000 0. 000
SLI PBASE)
LF 0. 000 0.00
61. 85000 0. 000 0.00
0135 625-00000 * CONSTRUCTI ON' SURVEYI NG 0. 500 0. 000
LS 0.380 5,322.12
14, 005. 57000 0. 380 5,322.12
0140 626-00000 MOBI LI ZATI ON 0. 500 0. 000
LS 0.500 7,612.08
15, 224. 15000 0.500 7,612.08
0145 627-00005 *EPOXY PAVEMENT MARKI NG 53. 000 0. 000
GAL 0. 000 0. 00
163. 22000 0. 000 0.00
0150 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 31. 000 0. 000
GAL 20. 000 951. 40
47.57000 20. 000 951. 40
0155 627-30410 * PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 55. 000 0. 000
LI NE]
) SF 0. 000 0. 00

12. 68000 0. 000 0. 00



CONTI D C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13362- BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 CI MARRON TRAI L

0160 629-01002  *SURVEY MONUMENT (TYPE 2) 1. 000 0. 000
EACH 0. 000 0. 00
1, 057. 03000 0. 000 0.00
0165 630-00000 FLAGG NG 444.000 0. 000
HOUR 256. 250 4,279. 38
16. 70000 256. 250 4,279. 38
0170 630-00007  TRAFFI C CONTROL | NSPECTI ON 10. 000 0. 000
DAY 5. 000 1,093, 20
218. 64000 5. 000 1, 093. 20
0175 630-00012  TRAFFI C CONTROL MANAGEMENT 20. 000 0. 000
DAY 11. 500 2, 765. 87
240. 51000 11. 500 2, 765. 87
0180 630-80001  *FLASHI NG BEACON ( PORTABLE) 3.000 1.500
EACH 0. 000 0. 00
365. 73000 1. 500 548. 60
0185 630-80335 *BARRI CADE (TYPE 3 M A) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
359. 39000 0. 000 0. 00
0190 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 5. 000 1. 000
EACH 1. 500 587. 15
391. 43000 2.500 978. 58
0195 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 20. 000 7.000
EACH 3. 000 476. 13
158. 71000 10. 000 1,587. 10
0200 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2. 000
EACH 0. 000 0. 00
323. 25000 2.000 646. 50
0205 630-80355 *PORTABLE MESSAGE S| GN PANEL 1. 000 0. 500
EACH 0. 000 0. 00
4, 756. 61000 0. 500 2,378.30
0210 630-80360  DRUM CHANNELI ZI NG DEVI CE 75. 000 37. 500
EACH 0. 000 0. 00

1. 06000 37.500 39.75



CONTI D: C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13362-BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 Cl MARRON TRAI L
0215 630-80380  *TRAFFI C CONE 35. 000 0. 000
EACH 12. 500 255. 00
20. 40000 12.500 255. 00
0220 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -751. 120 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -118. 930 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $  383,219.36$%  228,016.87$ 233, 290. 46
CAT NO0202 ELBERT RD
0250 202-00010 REMOVAL OF TREE 1. 000 1. 000
EACH 0. 000 0. 00
175. 46000 1. 000 175. 46
0255 202-00033 REMOVAL OF PI PE 1. 000 0. 000
EACH 1. 000 235. 68
235. 68000 1. 000 235. 68
0260 202-00090 REMOVAL OF DELI NEATOR 16. 000 16. 000
EACH 0. 000 0. 00
10. 17000 16. 000 162. 72



CONTI D: C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13362-BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0202 ELBERT RD
0265 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 866. 000 0. 000
5% 0. 000 0. 00
1. 83000 0. 000 0. 00
0270 202-00250 *REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0. 00
2. 64000 0. 000 0. 00
0275 202-00810 REMOVAL OF GROUND SI GN 12. 000 12. 000
EACH 0. 000 0. 00
15. 65000 12. 000 187. 80
0280 202-01000 *REMOVAL OF FENCE 1, 848. 000 175. 000
LF 627. 000 532. 95
0. 85000 802. 000 681. 70
0285 202-01030 *REMOVAL OF ROAD CLOSURE GATE 1. 000 1. 000
EACH 0. 000 0. 00
305. 18000 1. 000 305. 18
0290 202-04001  PLUG CULVERT 1. 000 0. 000
EACH 1. 000 8, 529. 26
8, 529. 26000 1. 000 8, 529. 26
0295 203-00060  * EMBANKNVENT MATERI AL ( COVPLETE | N PLACE) 6, 721. 000 0. 000
cy 6, 037. 000 61, 335. 92
10. 16000 6, 037. 000 61, 335. 92
0300 203-01597  POTHOLI NG 32.000 0. 000
HOUR 0. 000 0. 00
31. 12000 0. 000 0. 00
0305 206-00000 STRUCTURE EXCAVATI ON 113. 000 0. 000
cy 113. 000 1,737.94
15. 38000 113. 000 1,737.94
0310 207-00205 TOPSO L 876. 000 0. 000
cy 0. 000 0. 00
2. 99000 0. 000 0. 00
0315 207-00210  STOCKPI LE TOPSO L 876. 000 0. 000
cy 350. 000 763. 00
2.18000 350. 000 763. 00



CONTI D: C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13362-BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A- 036 ESTI MATE NO. 0002 07: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0202 ELBERT RD
0320 208-00011  *EROSI ON BALES (WEED FREE) 73. 000 0. 000
EACH 46. 000 534. 98
11. 63000 46. 000 534. 98
0325 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) 2. 000 0. 000
EACH 0. 000 0. 00
73. 73000 0. 000 0. 00
0330 210-00810 *RESET GROUND SI GN 7.000 0. 000
EACH 3. 000 475. 68
158. 56000 3. 000 475. 68
0335 212-00006 *SEEDI NG ( NATI VE) 2.100 0. 000
ACRE 0. 000 0. 00
688. 67000 0. 000 0. 00
0340 213-00002 *MUILCH NG (WEED FREE HAY) 2.100 0. 000
ACRE 0. 000 0. 00
582. 96000 0. 000 0. 00
0345 213-00061  *MJILCH TACKI FI ER 315. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0347 216-00041 SO L RETEN BLANKET (S/C) TO LINE STEEP BACK SLOPE 375. 000 0. 000
ALONG DI TCH LEFT OF 86.
5% 0. 000 0. 00
2. 01000 0. 000 0. 00
0350 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 34.920 0. 000
TON 34.920 2, 968. 90
85. 02000 34.920 2, 968. 90
0355 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1, 884. 950 0. 000
TON 777. 800 32, 115. 36
41. 29000 777. 800 32,115. 36
0360 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,171.150 0. 000
TON 0. 000 0. 00
54. 86000 0. 000 0. 00
0365 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 864. 000 0. 000
GAL 75. 000 126. 75
1. 69000 75. 000 126. 75



CONTI D C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13362- BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0202 ELBERT RD

0370 506-00206 RI PRAP (6 | NCH) 2.000 0. 000
Cy 0. 000 0. 00
88. 57000 0. 000 0.00
0375 506-00218 RI PRAP (118 | NCH) 13. 000 0. 000
Cy 4.000 241. 88
60. 47000 4.000 241. 88
0380 507-00300 GROUTED RUBBLE SLOPE AND DI TCH PAVI NG 34. 000 0. 000
Cy 34. 000 4, 566. 20
134. 30000 34. 000 4, 566. 20
0385 603-01420 42 | NCH REI NFORCED CONCRETE PI PE 150. 000 0. 000
LF 150. 000 17,922.00
119. 48000 150. 000 17,922.00
0390 603-05042 42 | NCH REI NFORCED CONCRETE END SECTI ON 1.000 0. 000
EACH 1. 000 863. 47
863. 47000 1.000 863. 47
0395 603-10180 18 I NCH CORRUGATED STEEL PI PE 96. 000 0. 000
LF 96. 000 3,428.16
35. 71000 96. 000 3,428.16
0400 603-30018 18 I NCH STEEL END SECTI ON 4.000 0. 000
EACH 4.000 302. 04
75.51000 4.000 302. 04
0405 607-00005 *END POST 5. 000 0. 000
EACH 0. 000 0.00
126. 84000 0. 000 0.00
0410 607-00010 *CORNER AND LI NE BRACE POST 4.000 0. 000
EACH 0. 000 0. 00
179. 69000 0. 000 0.00
0415 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 793. 000 0. 000
LF 0. 000 0.00
2. 63000 0. 000 0.00
0420 607-60620 *ROAD CLOSURE GATE 1.000 0. 000
EACH 0. 000 0. 00

17, 842. 57000 0. 000 0. 00



CONTI D: C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13362-BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0202 ELBERT RD
0425 612-00001  *DELI NEATOR (TYPE I) 37.000 . 000
EACH . 000 0.00
15. 86000 . 000 0. 00
0430 612-00003  *DELI NEATOR (TYPE I11) 2. 000 . 000
EACH . 000 0. 00
19. 03000 . 000 0. 00
0435 614-00011  *SIGN PANEL (CLASS I) 56. 000 . 000
SF . 000 0.00
22. 20000 . 000 0. 00
0440 614-00012  *SIGN PANEL (CLASS I1) 111. 000 . 000
SF . 000 0. 00
25. 37000 . 000 0. 00
0445 614-00013  *SIGN PANEL (CLASS I11) 38. 000 . 000
SF . 000 0.00
29. 60000 . 000 0. 00
0450 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST & SOCKET) 77.000 . 000
LF . 000 0. 00
21. 14000 . 000 0. 00
0455 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (PCST AND 174. 000 . 000
SLI PBASE)
LF . 000 0.00
61. 85000 . 000 0. 00
0460 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 500 . 000
LS . 380 5,322.12
14, 005. 57000 . 380 5,322.12
0465 626-00000  MOBI LI ZATI ON 0. 500 . 000
LS . 500 7,612.08
15, 224. 15000 . 500 7,612.08
0470 627-00005  *EPOXY PAVEMENT MARKI NG 38. 000 . 000
GAL . 000 0. 00
163. 22000 . 000 0. 00
0475 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 40. 000 . 000
GAL . 000 47.57
47.57000 . 000 47.57



CONTI D: C13362

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 13362-BI D ESTI MATE RUN 09/ 03/ 2002
PRQIECT: STA 086A- 036 ESTI MATE NO 0002 07:38: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0202 ELBERT RD
0480 627-30410 * PREFORVMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 65. 000 0. 000
LI NE
) SF 0. 000 0. 00
12. 68000 0. 000 0. 00
0485 629-01002 *SURVEY MONUMENT ( TYPE 2) 1. 000 0. 000
EACH 0. 000 0. 00
1, 057. 03000 0. 000 0. 00
0490 630-00000 FLAGG NG 414. 000 0. 000
HOUR 267.000 4, 458. 90
16. 70000 267. 000 4, 458. 90
0495 630- 00007 TRAFFI C CONTROL | NSPECTI ON 10. 000 0. 000
DAY 5. 000 1, 093. 20
218. 64000 5. 000 1, 093. 20
0500 630-00012 TRAFFI C CONTROL MANAGEMENT 20. 000 0. 000
DAY 11. 500 2,765. 87
240. 51000 11. 500 2,765. 87
0505 630-80001 *FLASH NG BEACON ( PORTABLE) 3. 000 1. 500
EACH 0. 000 0. 00
365. 73000 1. 500 548. 60
0510 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
359. 39000 0. 000 0. 00
0515 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 1. 000 0. 000
EACH 0. 500 195.72
391. 43000 0.500 195.72
0520 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 24.000 6. 000
EACH 4.500 714. 20
158. 71000 10. 500 1, 666. 46
0525 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4. 000 2.000
EACH 0. 000 0. 00
323. 25000 2.000 646. 50
0530 630-80355 *PORTABLE MESSAGE S| GN PANEL 1. 000 0.500
EACH 0. 000 0. 00
4, 756. 61000 0.500 2,378.30



CONTI D: C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13362-BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0202 ELBERT RD
0535 630-80360  DRUM CHANNELI ZI NG DEVI CE 75. 000 37.500
EACH 0. 000 0.00
1. 06000 37.500 39.75
0540 630-80380  *TRAFFI C CONE 50. 000 0. 000
EACH 17.500 357. 00
20. 40000 17.500 357. 00
0545 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -506. 880 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -118. 930 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70074 F/ A OBTAI N POWER FROM | REA 6, 293. 790 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0600 700-70034 F/ A UNDER DRAI N 1, 276. 290 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202  CURRENT AMT $ 368,994.30%  159,246.83% 164,792.16



CONTI D C13362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13362- BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 086A-036 ESTI MATE NO 0002 07: 38: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON_ENG NEERI NG_BI D_I TEMS

0580 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 0. 000
EACH 1. 000 1, 057. 02
1, 057. 02000 1. 000 1, 057. 02
0585 620-00011 FI ELD LABORATORY ( CLASS 1) 1. 000 0. 000
EACH 1.000 1, 585. 54
1, 585. 54000 1. 000 1,585. 54
0590 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
79. 28000 2.000 158. 56
CAT 0400 CURRENT AMI  $ 2,801.12% 2,642.56 $ 2,801.12

PRQJECT TOTAL CURRENT AMI $  755,014.78$% 389,906.26% 400, 883. 74



